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September 11, 1969
U.S. Government
Attention: Ray S.
Subject: Control No. 02228 - Status Report
for Period Ending August 31, 1969
Gentlemen:
During this report period the following tasks have been accomplished.
1. The data acquisition and digital control systems for the twin stage
comparator were tested by the manufacturer and delivered to the
Both of these systems are presently STAT
installed in the electrical cabinet.
2. The writing shelf was attached to the electrical cabinet at a height
equal to that of the instrument console.
3. The joystick control for the X and Y coordinate motor drive assemblies
has been wired and installed in the instrument console.
4, During the final days of this report period, work was in process to com-
plete the electrical interconnections between the instrument console and
the electrical cabinet. As soon as this task is completed, instrument
assembly will be completed except for the modified Stereo Comparator
Head.
5. Detailed drawings of individual components necessary to modify the
Stereo Comparator Head have been completed and sent to our production
department to be manufactured.
6. The pattern drawing for the casting required to support the modified
stereo viewing system was completed early in this report period and
delivered to a pattern maker for manufacture. The completed pattern
STAT
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was received and forwarded to the foundry to be cast prior to the e TLLEGLE
of August.
7. All the optical elements necessary to modify the Stereo Comparato
Head have been ordered.
8. A final copy of the Installation Engineering Data was mailed to the
technical representative.
It is estimated that 85% of the work on the twin stage comparator
has been completed as of this report period.
During the September report period the STAT
plans to do the following work.
1. The technical representative and one other member of the customer's
staff will visit the| |on September 10, 1969, to STAT
review progress on the twin stage comparator contract,
2. Complete the wiring of the electrical connections between the instrument

console and electrical cabinet,

3.  Manufacture the individual components necessary to the modification of
the Stereo Comparator Head.

4, Start assembly of the modified stereo viewing system.,

5. Calibrate the X and Y coordinate precision lead screws used on each of
the twin stage comparator motions.

6. The support casting designed to attach the modified stereo viewing system
to the twin stage comparator is expected to be delivered by the foundry
about mid-September. Work will begin on this casting as soon as it is
received so the modified stereo viewing system can be installed on the
instrument and tested for performance at the earliest possible date.

The stereo support casting will be received approximately two weeks
later than initially anticipated due to a general closing of the foundry for
employee vacations. Because of this delay it has become necessary to
reschedule the work on the twin stage comparator. The new schedule has
been planned to ready the comparator for delivery during the week of
October 12, 1969,
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A Status of Funds statement will be found on the following page.

Verv trnly vours

TAT

Asst Manager, BEngineering
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